COMMUNICATION PLAN

Date: 20 October 2026
Team ID: Roll
Project Name: EV Market Analysis Dashboard using Tableau Public
Maximum Marks: 1 Mark

Communication Plan

Effective communication is essential for the successful development and demonstration of the EV Market Analysis Dashboard. This document outlines the communication strategy used by the project team to coordinate dataset preparation, dashboard development, visualization testing, progress updates, and final project presentation. It also describes how project-related issues and feedback can be communicated and resolved throughout the project lifecycle.

S.No.	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All team members	Discuss daily tasks, progress on the EV dashboard, and pending activities.
2	Progress Update	Weekly	WhatsApp / Google Drive	Project team and team leader	Share updates on data preparation, visualizations, filters, and documentation.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Team members responsible for the issue	Discuss dataset quality problems, incorrect chart values, filter issues, and dashboard errors.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person meeting	Project team and faculty guide/reviewer	Review project progress, collect feedback, and confirm whether dashboard features meet the project requirements.
5	Final Demo Rehearsal	Once	Tableau Public / Google Meet	All team members	Rehearse the dashboard demonstration, verify visualizations and filters, and prepare the final presentation.
6	Documentation and File Sharing	As Needed	Google Drive / WhatsApp	All team members	Share the project report, dataset notes, dashboard screenshots, testing records, and final submission files.

Communication Challenges & Resolutions

S.No.	Challenge Faced	Resolution / Action Taken

1	Difficulty understanding and comparing a large number of EV dataset columns.	Review the dataset schema together and identify the fields required for each dashboard visualization.
2	Missing values, duplicate records, or inconsistent data in the dataset.	Share data-quality findings with the team and validate the relevant fields before using them in charts.
3	Incorrect chart values or unexpected results after applying filters.	Recheck calculated fields, aggregation methods, and filter settings against the source dataset.
4	Difficulty coordinating dashboard development and documentation tasks.	Assign clear responsibilities, share progress updates, and maintain a common folder for project files.
5	Last-minute changes to dashboard layout or presentation content.	Review the dashboard before the final demonstration and prioritize corrections affecting accuracy and readability.

Note: The challenges and resolutions above are suggested entries tailored to the EV project. Update them to reflect the challenges your team actually experienced and the actions taken.